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SUBJECT: Roller Transport Processor (2L-Inch)

TASK/PROBLEM
1. Design and fabricate a self-threading processor capable of

processing cut sheets up to 24 inches wide.

DISCUSSION

2. All subassemblies and detail drawings of the processor and dryer
have been released for fabrication. Shop fabrication has been started and
is progressing satlsfactorily. The anticipated completion date for fabri-
cation and assembly of the mechine ig 1L April 65,

3. It is expected that a mechanical and quality control checkout
of the equipment will start approximately 1 May 65 and continue through
25 June 65, Shipment to the customer's facility will be made during the
week of 12 July 65.

L, A proposed plan for acceptance testing embraces mechanical, elec-
trical and functional certification. To demonstrate processing capability,
it also includes a process evaluation comprising processing minimum guanti-
ties of sensitized paper products possessing such physical variables as:

a. Matte and glossy surfaces.
' b. BSingle and double welghts.
¢. Maximum (20-inch x 24-inch) and minimum (k-inch x 5-inch)
sizes.
d. Treated paper base material.

5. Processing one cut sheet film type in two sizes (L-inch x 5-inch)

and (ll-inch x 1h-inch).

PLANNED ACTIVITY
6. Continue design and fabrication of equipment as planned.
7. Prepare site and accumulate material required to implement test

plan.
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